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MONTHLY PROGRESS REPORT 
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA 

OU1 REMEDIAL DESIGN 
 
Via Electronic Mail 
 
DATE:   March 10, 2021 
 
PERIOD:  February 2021 
 
TO:   Pam Scully 

Remedial Project Manager 
USEPA Region IV 

 
BY:   Prashant Gupta 
 
CC:  Jim McNamara, GA EPD 

Rich Galloway, Honeywell 
  Adam Sowatzka, King & Spalding, LLP 
  Ram Mohan, Anchor QEA 
  Mark Reemts, Anchor QEA 
 
The following progress report summarizes the activities that occurred during the period of February 2021.   
 
CORRESPONDENCE RECEIVED FROM EPA 

• None 
 
PROJECT ACTIVITIES 

• Remedial design activities 
 

DELIVERABLES 

• None 
 
NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES 

• None 
 
ACTIVITIES SCHEDULED FOR NEXT MONTH 

• After receipt of EPA comments on the Initial (50%) Remedial Design documents, development of the Pre-
final (90/95%) Remedial Design documents will begin 


